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ESTIMATE RUN 09/19/2018

ESTIMATE SUMMARY 07:39:48

CONTID: C21743R        ESTIMATE NO: 0003 PROG 2005

PCN: 21743R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 STRIPING & RUMBLE STRIPS PERCENT TIME:

PROJECT NO: NHPP5502-096                  

US550 STRIPING & RUMBLE STRIPS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 835,711.26 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 660,992.61 NON-PARTICIPATING 123,193.11

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

356.25

FIXED COMPLETION DATE

FIXED COMPLETION DATE

70.46%

246,884.46

123,193.11

123,193.11

123,193.11

$

$

$

$

0.00

588,826.80

588,826.80

0.00

588,826.80

-9,914.89

0.00

578,911.91

0.00

AMOUNT DUE 578,911.91 123,193.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 123,193.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

114.0 TIME ALLOW: 6/29/2018 ??:??:??

ORIG TIME ALLOW: 6/29/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/29/2018

05/29/2018

09/19/2018

03/01/2018

04/10/2018

04/27/2018

05/29/2018
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PCN: 21743R-BID   ESTIMATE RUN 09/19/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 46,126.000

0.000

202-00250  
 

27,675.6046,126.000

0.00

78,000.000

SF  

0.60000

0010 Removal of Ground Sign 0.000

1.000

202-00810  
 

415.001.000

415.00

1.000

EACH

415.00000

0015 Sweeping (With Pickup Broom) 60.000

2.000

203-01622  
 

23,560.0062.000

760.00

62.000

HOUR

380.00000

0020 *Erosion Log Type 2 (18 Inch) 56.000

0.000

208-00009  
 

770.0056.000

0.00

200.000

LF  

13.75000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0030 *Removal and Disposal of Sediment (Labor) 3.750

1.500

208-00103  
 

304.505.250

87.00

5.250

HOUR

58.00000

0035 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

5.000

HOUR

145.00000

0040 Removal of Trash 0.000

7.000

208-00107  
 

581.007.000

581.00

7.000

HOUR

83.00000

0045 *Erosion Control Management 3.000

4.000

208-00207  
 

2,730.007.000

1,560.00

7.000

DAY 

390.00000

0050 Cover Coat Material (Type I) 133,857.000

0.000

409-01015  
 

137,872.71133,857.000

0.00

133,857.000

SY  

1.03000

0055 Emulsified Asphalt (CRS-2P) 53,361.000

0.000

411-10216  
 

101,385.9053,361.000

0.00

64,506.000

GAL 

1.90000
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PCN: 21743R-BID   ESTIMATE RUN 09/19/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Emulsified Asphalt (Slow-Setting) 538.000

8,101.000

411-10255  
 

12,526.558,639.000

11,746.45

9,047.000

GAL 

1.45000

0065 *Sign Panel (Class II) 0.000

214.000

614-00012  
 

4,922.00214.000

4,922.00

214.000

SF  

23.00000

0070 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

240.000

614-01585  
 

5,520.00240.000

5,520.00

240.000

LF  

23.00000

0075 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

20.000

614-01588  
 

4,800.0020.000

4,800.00

20.000

EACH

240.00000

0080 *Rumble Strip (Grinding)(Asphalt) 73,425.000

0.000

614-80391  
 

29,370.0073,425.000

0.00

73,425.000

LF  

0.40000

0085 *Mobilization 0.634

0.000

626-00000  
 

57,060.000.634

0.00

1.000

L S 

90,000.00000

0090 *Public Information Services (Tier III) 0.660

0.340

626-01103  
 

3,160.001.000

1,074.40

34.660

L S 

3,160.00000

0095 *Pavement Marking Paint (High Build) 662.000

1,788.000

627-00013  
 

72,275.002,450.000

52,746.00

2,714.000

GAL 

29.50000

0100 *Pavement Marking Paint (High Build) (Temporary) 491.000

430.000

627-00013  
 

32,971.80921.000

15,394.00

985.000

GAL 

35.80000

0105 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

580.000

627-30405  
 

6,496.00580.000

6,496.00

1,646.000

SF  

11.20000

0110 *Flagging 776.000

178.000

630-00000  
 

21,942.00954.000

4,094.00

1,000.000

HOUR

23.00000
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PCN: 21743R-BID   ESTIMATE RUN 09/19/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pilot Car Operation 165.500

34.000

630-00001  
 

8,379.00199.500

1,428.00

200.000

HOUR

42.00000

0120 *Traffic Control Inspection 2.000

1.000

630-00007  
 

315.003.000

105.00

4.000

DAY 

105.00000

0125 *Traffic Control Management 25.000

10.000

630-00012  
 

26,775.0035.000

7,650.00

35.000

DAY 

765.00000

0130 *Construction Traffic Sign (Panel Size A) 25.500

20.400

630-80341  
 

963.9045.900

428.40

51.000

EACH

21.00000

0135 *Construction Traffic Sign (Panel Size B) 11.000

8.800

630-80342  
 

415.8019.800

184.80

22.000

EACH

21.00000

0140 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

1,710.001.800

760.00

2.000

EACH

950.00000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.800

630-80357  
 

1,233.001.800

548.00

2.000

EACH

685.00000

0150 *Drum Channelizing Device 31.500

25.200

630-80360  
 

121.9156.700

54.18

63.000

EACH

2.15000

0155 *Traffic Cone 100.000

80.000

630-80380  
 

189.00180.000

84.00

200.000

EACH

1.05000

0160 *Mobile Pavement Marking Zone 0.250

0.695

630-80511  
 

2,386.130.945

1,754.88

1.050

L S 

2,525.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000
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PCN: 21743R-BID   ESTIMATE RUN 09/19/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:39:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 588,826.80123,193.11835,711.26CURRENT AMT0200 $ $ $

$ 588,826.80123,193.11$835,711.26$CURRENT AMTPROJECT TOTAL


